

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PMGSY Phase IX – Khammam District – Package No.AP 08 LW-18 - Consisting of 2 works Pkg. 1/2). Providing B.T. on R/F R&B Road to Burkhankota-Estt. Cost Rs.137.00 lakhs, 2/2). Providing B.T R&B Road Chattti To Kommauru – Estt.Cost Rs.63.29 lakhs in chinturu Mandal – Accord Extension of Agreement Time up to 31.12.2013 without imposing penalty – Orders – Issued.

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II)DEPARTMENT**

**G.O.Rt.No. 1636**

**Dated : 21-10-2013.**  
**Read the following :-**

1. G.O.Ms.No.331, dated 17.09.2010 of PR&RD (Progs.II) Deptt..
2. From the Engineer-in-Chief, PR &Admn, PMGSY Hyderabad  
Lr.No.W20/DEE- VI/PMGSY Ph-IX-LW18-2013, Dt. 30.7.2013.

--00--

**O R D E R :-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj Department, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.12.2013 (656 days) without imposing penalty in respect of consisting of 2 works Pkg. 1/2). Providing B.T. on R/F R&B Road to Burkhankota, 2/2). Providing B.T R&B Road Chattti To Kommauru in chinturu Mandal, Khammam District, under PMGSY Phase.IX as the delay was not attributed to the contractor.

The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V. NAGI REDDY**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, Hyderabad  
The Superintending Engineer,(PR), Khammam District.

Copy to:

The PS to Hon'ble Minister(PR&RWS).

The PS to Principal Secretary (PR).

Sc/sf.

**//FORWARDED BY ORDER//**

**SECTION OFFICER.**